# **Checkpoint Meeting Minutes**

Group Identifier: 8

Date of Meeting: 04 03 2016

## Attendance Register:

Name	Present
Fahad Chowdhury	X
Gowthaman	X
Sithamparapillai	^
Marjana Chowdhury	X
Nazifa Islam	X
Oleksiy Chornobay	X

If present mark with (X), approved absence (A), otherwise leave blank

# Progress review of last week 26/02/2016 - 04/03/2016

Name	Task Description	Task Status
Fahad	Start integrating the system together	0
Gowthaman	Start integrating the system together	0
Marjana	Start integrating the system together	0
Marjana	Complete all requirements	0
Nazifa	Start integrating the system together	0
Nazifa	Complete all requirements	0
Oleksiy	Start integrating the system together	0
Oleksiy	Start integrating the system together	0

Max three rows per group member. Task status: (C) completed (O) ongoing (X) no report

## Plan for next week 04/03/2016 - 11/03/2016

Name	Task Description	Task Status
Fahad	Start integrating the system together	0
Gowthaman	Start integrating the system together	0
Gowthaman	Update the database again and update code so that it only uses one database.	0
Marjana	Start integrating the system together	0
Marjana	Complete all requirements	0
Marjana	Start to connect to database	0
Nazifa	Start integrating the system together	0
Nazifa	Complete all requirements	0
Oleksiy	Start integrating the system together	0
Oleksiy	Start integrating the system together	0

Max three rows per group member. Task status: (N) new (O) ongoing (X) no report

#### Issues and Risks:

- Marjana and Nazifa feel it is taking them longer than expected to complete their modules. Both feel they are making very slow progress.
- Begin to integrate the system as soon as possible or the group may not have enough time before the deadline.